



*Northeast Corridor Connector: Bannerman Road & Meridian Greenway*

## Project Highlights

- Enhances the Bannerman Road corridor by adding a median and widening to four lanes from Quail Common Drive to Preservation Road along with adding a median to accommodate turn lanes from Quail Common Drive to Meridian Road.
- Improvements also include new multimodal facilities along Bannerman Road to improve accessibility and safety for people walking and biking.
- This project also includes construction of two neighborhood sidewalk projects along Tekesta Drive and northern Bull Headley Road, and the design & construction of the Orchard Pond and Meridian Greenways.


## Current Status

- The Final Engineering Report was published in early December 2021 on the BannermanRoad.com website and includes: field survey and technical analyses, including intersection evaluation, environmental assessment, and stormwater planning.
- Field survey for a new sidewalk along Tekesta Drive from Bannerman Road to Deer Lake was completed in November 2021. Design for the new sidewalk, as well as new parking spaces to be added near the Deer Lake intersection, is currently underway and expected to be complete by fall 2022.

## Next Steps

- Design is anticipated to begin in early 2022.

## Timeline



**Community Engagement:** Public engagement is ongoing through all phases of a project, from concept to construction, programming, and maintenance. Public engagement is two-way communication inclusive of all decision-makers and stakeholders. Each Blueprint project will have a customized Public Engagement Plan that is developed at the start of the project, and outreach activities and techniques will vary from project to project, as each project's outcome and stakeholder community character is unique.

**Design:** The design phase includes development of final plans and construction documents for the Northeast Corridor Connector. Stakeholder and community input will be taken into account for final design.


**Right of Way Acquisition:** This phase will consist of efforts to acquire any right of way fee and/or easement parcels necessary to complete the project. Any right of way acquisitions necessitated will be undertaken consistent with [Blueprint Real Estate Policy](#) and Florida State Statutes.

**Construction:** Construction work will fully implement the final design plans for the Northeast Corridor Connector.

# BLUEPRINT



INTERGOVERNMENTAL AGENCY



Northeast Connector Corridor: Bannerman Road

0 0.5 1 2 Miles