



*Northeast Corridor Connector:  
 Bannerman Road*

## Project Highlights

- Enhances the Bannerman Road corridor by widening to four lanes from Quail Common Drive to Preservation Road and adding a median to accommodate turn lanes from Quail Common Drive to Meridian Road.
- Improvements also include new multimodal facilities along Bannerman Road to improve accessibility and safety for people walking and biking.
- The project management consultant for the planning and design phases is RS&H.

### Current Status

- Field survey and technical analyses, including intersection evaluation, environmental assessment, and stormwater planning, are currently underway.
- Design is anticipated to begin summer 2021.
- The 2020 Traffic Feasibility Analysis and the widening of Bannerman Road to four lanes from Quail Common Drive to Preservation Road was approved by the IA Board at their September 17, 2020 meeting.

Traffic Feasibility Analysis, Field Survey, and Preliminary Engineering  
 Q1 2020 – Q3 2021




Design  
 Q3 2021 – Q2 2022



Right-of-Way Acquisition  
 Q4 2021 – Q4 2023




Construction  
 Q1 2023 – Q4 2027



# BLUEPRINT



INTERGOVERNMENTAL AGENCY



Northeast Connector Corridor: Bannerman Road

